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Grant Number:
B-08-MN-29-0002

Grantee Name:
St. Louis, MO

Grant Amount:
$5,532,792.00

Estimated PI/RL Funds:
$221,287.00

Obligation Date:
03/09/2009

Award Date:
01/30/2009

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$5,754,079.00

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The City of St. Louis as a whole and particular neighborhoods within the City of St. Louis have been seriously and negatively impacted by
foreclosures and subprime mortgages. According to City Assessor foreclosure data, more than 8,000 of the 103,466 residential parcels in the
City of St. Louis experienced foreclosure from 2002 through 2008; more than 5,600 of these foreclosures took place between January, 2005,
and October, 2008. Bank or other lenders currently own more than 1,100 of these foreclosed properties. According to the Federal Reserve
Bank of St. Louis, nearly 6,000 home purchases in the City were financed with subprime mortgages from 2005 through 2008 - this total
excludes homes where the subprime mortgage has already resulted in foreclosure or REO. When actual foreclosures and subprime
mortgages are added together, nearly 11,500 residential parcels, or more than 11% of all of the residential parcels in the City, have
experienced either at least one foreclosure or a subprime mortgage. In addition, more than 50% of the City's 480 block groups have been
classified by HUD in the highest risk category, "10" for foreclosure and abandonment. An additional 20% of the City's block groups fall into
categories "8" and "9". Less than 2% of the City's block groups are classified in the three lowest-risk categories. Clearly, impacts of foreclosure
and subprime lending in the City of St. Louis are great.

Distribution and and Uses of Funds:

UPDATE REGARDING CHANGES TO THE ACTION PLAN:  Acquisition is complete, and all acquisition costs to third parties have been
accounted for.  Properties for the initial round of rehabilitation work have been selected and developers and budgets identified.  Program
delivery staff time over the life of the grant has been estimated, and those indirect costs allocated to each of the acquisition and rehabilitation
projects.  We anticipate that program income will allow for the rehabilitation of additional properties during the life of the grant, that other funds
may be used to rehabilitate more NSP inventory properties and that some properties may require reclassification to land-banking.  As more is
known about funding availability, program income and market conditions, it is likely that we will again amend our Action Plan.  A future
amendment or future amendments will likely incorporate some reallocation of indirect costs.
To determine the target areas for distribution and use of funds in areas of greatest need, the City analyzed foreclosure data and subprime
mortgage data by City neighborhood - the City has seventy-nine (79) designated neighborhoods. Combined foreclosures and subprime
mortgages as a percentage of residential parcels in the neighborhood are extremely high in many City neighborhoods; in some
neighborhoods, the incidence of subprime lending and foreclosures is extremely low. Eleven (11) of the City's seventy-nine neighborhoods
have combined subprime mortgage/foreclosure rates of 20% or more; an additional ten (10) City neighborhoods have combined subprime
mortgage/foreclosure rates of 14% to 19.9%. These twenty-one (21) neighborhoods include 61% of the City's foreclosures but account for only
31% of the City's residential parcels. These neighborhoods have been designated Target Neighborhoods A and B respectively. An additional
twenty-nine (29) neighborhoods account for an additional 33% of the City's foreclosures. These neighborhoods have been designated Target
Neighborhoods C and D, with Target C neighborhoods experiencing a combined subprime/foreclosure rate of 10% - 14.9% and Target D
neighborhoods experiencing a combined subprime/foreclosure rate of 5% - 9.9%. Together, all of these target neighborhoods include 94% of
the City's foreclosures. Priorities for use of NSP funding for acquisitions will be acquisition of NSP-eligible problem vacant buildings/vacant
parcels in Target A and B neighborhoods, NSP-eligible bank-owned problem properties in Target A & B neighborhoods, and acquisition of
other eligible properties in Target A and B neighborhoods and in other impacted neighborhoods (Target C and Target D neighborhoods, but
only where the HUD risk category is 8, 9 or 10). We are seeking a determination as to whether only bank/lender-owned properties may be
acquired or whether other foreclosed properties may also be acquired with NSP funds. It may also be necessary to acquire properties in
Target C/D neighborhoods and other neighborhoods in order to obtain properties in Target A/B neighborhoods, if a bank/lender refuses to sell
unless all the bank/lender's properties are acquired. Acquisition/redevelopment will initially focus on eliminating problems in target
neighborhoods, addressing relatively isolated specific problems on otherwise stable blocks. Acquisition and redevelopment also will focus on
longer-term goals for target neighborhoods and potential for larger-scale redevelopment in areas where opportunities for major sustainable

Active

QPR Contact:Grant Status:
Christine M. Rutter
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$6,000.00

N/A

$5,306,375.23

$0.00

$991,690.56

$776,132.10

Total Obligated

$227,287.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$5,664,827.16

$6,000.00 $227,287.00

Match Contributed

     Program Funds Drawdown

To Date

$5,533,662.23

$5,664,827.16

$5,664,827.16

Overall

Program Income Received

$132,035.16

$132,035.16

Progress Toward Required Numeric Targets

$489,693.08

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$525,430.08

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$829,918.80

Required

$553,279.20

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual

Overall Benefit Percentage (Actual)

change exist. Following acquisition of properties, we will first attempt, via an RFP process, to sell all properties acquired to developers or
owner-occupants with the capacity and willingness to meet the rehabilitation requirements of the NSP program, including whatever NSP
subsidy is necessary with the property. Where it is not possible to sell an acquired property to a developer or owner-occupant who will
rehabilitate or redevelop the property, the City will explore City rehabilitation of the property, through the use of City personnel, contractors
selected by the City or through subrecipients. The City will also explore demolition of structures determined infeasible for rehabilitation - these
properties may be redeveloped in the short term or "landbanked" for future development within the 10-year period specified in the NSP notice.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$782,132.10 $5,533,662.23Total Funds Drawdown
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Expenditures were completed prior to the March 2013 deadline.  However, during this quarter, 39 properties which
were acquired with Federal-1 NSP funds are still waiting for a developer.  RFP's have been sent out more than once
on some of the properties. 
We will continue to issue RFP's until such time as we have developers for all of the properties acquired with NSP
funds.
The NSP portion of the Low Income Multi-Family Project being rehabbed in the Hyde Park Neighborhood has been
completed.   This project will allow us to meet our Low Income Housing percentages. Benefiary information will be
reported as it is received.
Four properties acquired with Federal-1 NSP funds are being rehabbed under this grant.  Another 15 properties
acquired with this grant are being rehabbed using some of our State-1 NSP grant with funds from this grant covering
the Activity Delivery Costs.  We also have a few properties acquired with this grant that have been rehabbed without
using any additional NSP funds.
This QPR has been submitted by Christine Rutter

Overall Progress Narrative:

NSP Only - LH - 25% Set-Aside $1,383,198.00 $1,556,227.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

09-NSP-33-55-LH-MF-Acquisition, LRA/NSP Acquisition Program $0.00 $81,227.00 $81,227.00

09-NSP-33-55-LH-SF-Acquisition, LRA/NSP Acquisition Program $0.00 $0.00 $0.00

09-NSP-33-55-LMMI-MF-Acquisition, LRA/NSP Acquisition $0.00 $0.00 $0.00

09-NSP-33-55-LMMI-SF-Acquisition, LRA/NSP Acquisition $0.00 $2,317,211.25 $2,293,886.67

09-NSP-35-02-Rehab-LH-MF, Rehab of Acquired Properties - LH $360,000.00 $1,475,000.00 $1,475,000.00

09-NSP-35-02-Rehab-LMMI-SF, CDA Rehab-LMMI-SF $313,165.05 $1,258,353.71 $956,513.74

09-NSP-35-02F, Home Ownership Assistance $0.00 $0.00 $0.00

09-NSP-Admin, Administration $102,967.05 $553,279.20 $499,747.82

9999, Restricted Balance $0.00 $0.00 $0.00

Cancelled-7, Acquisition - Cancelled $0.00 $0.00 $0.00

Landbanking-Cancelled, Landbanking-Cancelled $0.00 $0.00 $0.00

4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$223,954.58

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$223,954.58

$0.00

$0.00

$0.00

$223,954.58

$177,360.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

09-NSP-35-02-Rehab-Admin-State

$125,454.73

$0.00

$6,000.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$6,000.00

$0.00

N/A

09/03/2013

$0.00

To Date

01/01/2009

Direct Benefit (Households)

$177,360.26

Total Funds Expended

Responsible Organization:

$125,454.73

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

As approved by HUD, the 14 properties listed below will be using Federal-1 Funds for the Activity Delivery Costs for properties
being rehabbed with other NSP Grant Funds. 
To avoid double counting, all Performance Measures will be reported under the NSP Grant which is used to do the actual rehab
activity. 
2526 California is being rehabbed with Federal-3 NSP funds
The following 13 properties are being rehabbed with State-1 NSP funds:
2834 Russell
4325 Ashland
2418 N. Euclid
3160 Ohio
4535 Adelaide
4753 Michigan
4901 Penrose
4917 Penrose
5609 Goodfellow
4012 Itaska
4624 Virginia
4634 Virginia
4336 Virginia

Location Description:

Rehab Admin - State NSP PropertyActivity Title:

Project Number:

09-NSP-35-02-Rehab-LMMI-SF

Project Title:

CDA Rehab-LMMI-SF

$177,360.26$125,454.73Community Development Administration

$119,454.73     Program Funds Drawdown $171,360.26
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As approved by HUD, the 14 properties listed below will be using Federal-1 Funds for the Activity Delivery Costs for properties
being rehabbed with other NSP Grant Funds. 
To avoid double counting, all Performance Measures will be reported under the NSP Grant which is used to do the actual rehab
activity. 
2526 California is being rehabbed with Federal-3 NSP funds.
The following 13 properties are being rehabbed with State-1 NSP funds:
2834 Russell
4325 Ashland
2418 N. Euclid
3160 Ohio
4535 Adelaide
4753 Michigan
4901 Penrose
4917 Penrose
5609 Goodfellow
4012 Itaska
4624 Virginia
4634 Virginia
4336 Virginia

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Neighborhood Stabilization Program $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$517,542.20

N/A Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$517,542.20

$0.00

$0.00

$0.00

$517,542.20

$489,693.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

09-NSP-90-00-CDA

$102,967.05

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$25,682.26

$0.00

N/A

03/03/2013

$0.00

To Date

01/01/2009

N/A

$489,693.08

Total Funds Expended

Responsible Organization:

$184,576.19

Administration Under Way

Activity Description:

CDA Planning and administration as permitted by NSP HUD regulations.

Location Description:

Jill Claybour, Acting Executive Director
Community Development Administration
1015 Locust, Suite 1100
St. Louis, MO 63101

Activity Progress Narrative:

CDA Planning and AdministrationActivity Title:

Project Number:

09-NSP-Admin

Project Title:

Administration

$489,693.08$184,576.19Community Development Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$102,967.05     Program Funds Drawdown $464,010.82
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Neighborhood Stabilization Program $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

8

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,748.87

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$18,748.87

$0.00

$0.00

$0.00

$18,748.87

$18,798.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1313 Gimblin - F.133

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

11/10/2009

$18,748.87

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 1313 Gimblin - #F.133

Location Description:

1313 Gimblin, St. Louis, MO  63147
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 1313 GimblinActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$18,798.87$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/1# of buildings (non-residential) 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

13998/18248Total acquisition compensation to 0

$0.00     Program Funds Drawdown $18,748.87
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$815,000.00

NSP Only - LH - 25% Set-Aside Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$815,000.00

$0.00

$0.00

$0.00

$815,000.00

$815,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1435-37 Salisbury - F.156

$205,099.63

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

07/01/2010

Direct Benefit (Households)

$815,000.00

Total Funds Expended

Responsible Organization:

$205,099.63

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Property was in inventory due to Tax Foreclosure.  There were no costs associated with acquisition.  Rehab of property at
1435-37 Salisbury.

Location Description:

1435-37 Salisbury, St. Louis, MO  63107
Target Area C

This is part of a large multi-family rehab project. These 4 units are 100% complete. We are still waiting on beneficiary
information.

Activity Progress Narrative:

Rehab of 1435-37 SalisburyActivity Title:

Project Number:

09-NSP-35-02-Rehab-LH-MF

Project Title:

Rehab of Acquired Properties - LH Multi-Family

$815,000.00$205,099.63Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Housing Units 0

$205,099.63     Program Funds Drawdown $815,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

0 0/0 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,250.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$32,250.00

$0.00

$0.00

$0.00

$32,250.00

$32,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2119 S. Jefferson

$0.00

$1.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

09/11/2009

$32,250.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 2119 S. Jefferson - #F.094

Location Description:

2119 S. Jefferson, St. Louis, MO  63104
Target Area B

This rehab property is approximately 15% complete.

Activity Progress Narrative:

LRA Acq of 2119 S. JeffersonActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$32,250.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

28250/28250Total acquisition compensation to 0

$0.00     Program Funds Drawdown $32,250.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,942.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$116,942.00

$0.00

$0.00

$0.00

$116,942.00

$116,942.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2123-27 S. Jefferson - F.093

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

09/11/2009

$116,942.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 2123-27 S. Jefferson - #F.093

Location Description:

2123-27 S. Jefferson, St. Louis, MO  63104
Target Area B

This rehab property is approximately 15% complete.

Activity Progress Narrative:

LRA Acq of 2123-27 S. JeffersonActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$116,942.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

112942/112942Total acquisition compensation to 0

$0.00     Program Funds Drawdown $116,942.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,582.05

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$19,582.05

$0.00

$0.00

$0.00

$19,582.05

$19,582.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2418 N. Euclid - F.160

$0.00

$1.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

06/30/2010

Direct Benefit (Persons)

$19,582.05

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of abandoned or foreclosed property at 2418 N. Euclid - F.160.

Location Description:

2418 N. Euclid, St. Louis, MO 63113
Target Area B

This property rehab is completed but has not sold yet. The sales price is $79,000.

Activity Progress Narrative:

LRA Acq of 2418 N. EuclidActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$19,582.05$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

1/1Total acquisition compensation to 0

$0.00     Program Funds Drawdown $19,582.05
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,380.34

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$37,380.34

$0.00

$0.00

$0.00

$37,380.34

$37,380.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2526 California - F.153

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

01/21/2010

$37,380.34

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 2526 California - #F.153

Location Description:

2526 California, St. Louis, MO  63104
Target Area B

A developer has been selected. Construction is expected to begin in late Spring.

Activity Progress Narrative:

LRA Acq of 2526 CaliforniaActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$37,380.34$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

33380/33380Total acquisition compensation to 0

$0.00     Program Funds Drawdown $37,380.34
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,110.22

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$62,110.22

$0.00

$0.00

$0.00

$62,110.22

$62,110.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2710 Russell - F.154

$0.00

$1.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

02/17/2010

$62,110.22

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 2710 Russell - #F.154

Location Description:

2710 Russell, St. Louis, MO  63104
Target  Area B

This property rehab is approximately 85% complete.

Activity Progress Narrative:

LRA Acq of 2710 RussellActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$62,110.22$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

58250/58250Total acquisition compensation to 0

$0.00     Program Funds Drawdown $62,110.22
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,817.06

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$28,817.06

$0.00

$0.00

$0.00

$28,817.06

$28,817.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2739 Arsenal - F.142

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

12/07/2009

$28,817.06

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 2739 Arsenal - #F.142

Location Description:

2739 Arsenal, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 2739 ArsenalActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$28,817.06$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

25567/25567Total acquisition compensation to 0

$0.00     Program Funds Drawdown $28,817.06
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,227.00

NSP Only - LH - 25% Set-Aside Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$81,227.00

$0.00

$0.00

$0.00

$81,227.00

$81,227.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2755 Chippewa - F.026

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

07/30/2009

$81,227.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 2755 Chippewa - #F.026

Location Description:

2755 Chippewa, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 2755 ChippewaActivity Title:

Project Number:

09-NSP-33-55-LH-MF-Acquisition

Project Title:

LRA/NSP Acquisition Program 25% LH-MF

$81,227.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

77227/77227Total acquisition compensation to 0

$0.00     Program Funds Drawdown $81,227.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

Other Funding Sources Amount

Neighborhood Stabilization Program $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,438.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$29,438.00

$0.00

$0.00

$0.00

$29,438.00

$29,438.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2821 Texas - F.145

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

12/23/2009

$29,438.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 2821 Texas - #F.145

Location Description:

2821 Texas, St. Louis, MO  63118
Target Area A

A proposal has been received, and is being reviewed.

Activity Progress Narrative:

LRA Acq of 2821 TexasActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$29,438.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

25438/25438Total acquisition compensation to 0

$0.00     Program Funds Drawdown $29,438.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,255.05

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$60,255.05

$0.00

$0.00

$0.00

$60,255.05

$60,255.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2834 Russell - F.084

$0.00

$57,255.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

08/07/2009

Direct Benefit (Households)

$60,255.05

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of abandoned or foreclosed property at 2834 Russell - #F.084

Location Description:

2834 Russell, St. Louis, MO  63104
Target Area B

As previously reported, this property was purchased by a white male, with an annual income of $43K - family size of 1.

Activity Progress Narrative:

LRA Acq and Rehab of 2834 RussellActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$60,255.05$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

2/1# of Parcels acquired by admin 0

2/1# of Parcels acquired voluntarily 0

58256/58255Total acquisition compensation to 0

$0.00     Program Funds Drawdown $60,255.05
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,655.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$5,655.00

$0.00

$0.00

$0.00

$5,655.00

$5,655.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2842 Osage - F.064

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

06/23/2009

$5,655.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 2842 Osage - purchased at Tax Sale 145 - #F.064

Location Description:

2842 Osage, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 2842 OsageActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$5,655.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

3655/3655Total acquisition compensation to 0

$0.00     Program Funds Drawdown $5,655.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,705.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$9,705.00

$0.00

$0.00

$0.00

$9,705.00

$9,705.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2857 Cherokee - F.123

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

10/20/2009

$9,705.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 2857 Cherokee - purchased at Tax Sale 148 - #F.123

Location Description:

2857 Cherokee, St. Louis, MO  63118
Target Area A

The building on this propert has been demolished. The lot may be purchased by an adjacent business owner.

Activity Progress Narrative:

LRA Acq of 2857 CherokeeActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$9,705.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

7675/7675Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $9,705.00

33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,405.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$12,405.00

$0.00

$0.00

$0.00

$12,405.00

$12,405.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2918 Wyoming - F.011

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

05/19/2009

$12,405.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 2918 Wyoming - purchased at Tax Sale 144 - #F.011

Location Description:

2918 Wyoming, St. Louis, MO  63118
Target Area A

A new proposal has been received and is being reviewed.

Activity Progress Narrative:

LRA Acq of 2918 WyomingActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$12,405.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

10225/10405Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $12,405.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,205.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$6,205.00

$0.00

$0.00

$0.00

$6,205.00

$6,205.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3000 Texas - F.111

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

10/20/2009

$6,205.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 3000 Texas - purchased at Tax Sale 148 - #F.111

Location Description:

3000 Texas, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3000 TexasActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$6,205.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

4175/4175Total acquisition compensation to 0

$0.00     Program Funds Drawdown $6,205.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,205.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$6,205.00

$0.00

$0.00

$0.00

$6,205.00

$6,205.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3002 Texas - F.112

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

10/20/2009

$6,205.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 3002 Texas - purchased at Tax Sale 148 - #F.112

Location Description:

3002 Texas, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3002 TexasActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$6,205.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

4175/4175Total acquisition compensation to 0

$0.00     Program Funds Drawdown $6,205.00

39

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,578.54

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$4,578.54

$0.00

$0.00

$0.00

$4,578.54

$4,578.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3021 Texas - F.004

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

06/10/2010

Direct Benefit (Persons)

$4,578.54

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3021 Texas

Location Description:

3021 Texas, St. Louis, MO 63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3021 TexasActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$4,578.54$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of Parcels acquired by admin 0

0/1# of Parcels acquired voluntarily 0

0/1Total acquisition compensation to 0

$0.00     Program Funds Drawdown $4,578.54
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,874.09

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$16,874.09

$0.00

$0.00

$0.00

$16,874.09

$16,874.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3022 Miami - F.152

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$8,274.09

$0.00

N/A

09/03/2013

$0.00

To Date

01/21/2010

$16,874.09

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of abandoned or foreclosed property at 3022 Miami - #F.152

Location Description:

3022 Miami, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3022 MiamiActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$16,874.09$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

13624/13624Total acquisition compensation to 0

$0.00     Program Funds Drawdown $8,600.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,308.40

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$31,308.40

$0.00

$0.00

$0.00

$31,308.40

$31,308.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3130 Ohio - F.130

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

10/27/2009

$31,308.40

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 3130 Ohio - #F.130

Location Description:

3130 Ohio, St. Louis, MO  63118
Target Area A

A developer proposal is under review.

Activity Progress Narrative:

LRA Acq of 3130 OhioActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$31,308.40$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

28308/28309Total acquisition compensation to 0

$0.00     Program Funds Drawdown $31,308.40
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,205.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$5,205.00

$0.00

$0.00

$0.00

$5,205.00

$5,205.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3147 Pennsylvania - F.009

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

05/19/2009

$5,205.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 3147 Pennsylvania - purchased at Tax Sale 144 - #F.009

Location Description:

3147 Pennsylvania, St. Louis, MO  63118
Target Area A

A store front will probably be rehabbed into 1 residential unit. We have no developer at this time.

Activity Progress Narrative:

LRA Acq of 3147 PennsylvaniaActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$5,205.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

3025/3205Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $5,205.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,795.92

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$18,795.92

$0.00

$0.00

$0.00

$18,795.92

$18,795.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3160 Ohio - F.074

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

07/15/2009

$18,795.92

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 3160 Ohio - #F.074

Location Description:

3160 Ohio, St. Louis, MO  63118
Target Area A

This property sold in December for $165,000.

Activity Progress Narrative:

LRA Acq of 3160 OhioActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$18,795.92$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

14795/14796Total acquisition compensation to 0

$0.00     Program Funds Drawdown $18,795.92
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,319.69

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$44,319.69

$0.00

$0.00

$0.00

$44,319.69

$44,319.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3169 Iowa - F.099

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

09/28/2009

$44,319.69

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 3169 Iowa - #F.099

Location Description:

3169 Iowa, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3169 IowaActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$44,319.69$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

39766/39767Total acquisition compensation to 0

$0.00     Program Funds Drawdown $44,319.69
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,085.41

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$53,085.41

$0.00

$0.00

$0.00

$53,085.41

$53,085.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3171 Iowa - F.097

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

09/18/2009

$53,085.41

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 3171 Iowa - #F.097

Location Description:

3171 Iowa, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3171 IowaActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$53,085.41$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

49085/49085Total acquisition compensation to 0

$0.00     Program Funds Drawdown $53,085.41
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,591.96

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$34,591.96

$0.00

$0.00

$0.00

$34,591.96

$34,591.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3209 Potomac - F.131

$0.00

$1.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

10/30/2009

$34,591.96

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 3209 Potomac - #F.131

Location Description:

3209 Potomac, St. Louis, MO  63118
Target Area A

This property is being rehabbed with HOME funds.

Activity Progress Narrative:

LRA Acq of 3209 PotomacActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$34,591.96$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

2/1# of Parcels acquired by admin 0

2/1# of Parcels acquired voluntarily 0

30092/30092Total acquisition compensation to 0

$0.00     Program Funds Drawdown $34,591.96
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,155.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$18,155.00

$0.00

$0.00

$0.00

$18,155.00

$18,155.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3211 Osage - F.063

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

06/23/2009

$18,155.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 3211 Osage - purchased at Tax Sale 145 - #F.063

Location Description:

3211 Osage, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3211 OsageActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$18,155.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

16155/16155Total acquisition compensation to 0

$0.00     Program Funds Drawdown $18,155.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,548.81

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$42,548.81

$0.00

$0.00

$0.00

$42,548.81

$42,548.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3224-26 Michigan - F.083

$0.00

$1.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

08/14/2009

$42,548.81

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 3224-26 Michigan - #F.083

Location Description:

3224-26 Michigan, St. Louis, MO  63118
Target Area A

The rehab of this property is complete and is for sale for $155,000 for each townhouse (2).

Activity Progress Narrative:

LRA Acq of 3224-26 MichiganActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$42,548.81$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

38548/38549Total acquisition compensation to 0

$0.00     Program Funds Drawdown $42,548.81
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,277.86

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$51,277.86

$0.00

$0.00

$0.00

$51,277.86

$51,277.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3305 Meramec - F.076

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

07/31/2009

$51,277.86

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 3305 Meramec - #F.076

Location Description:

3305 Meramec, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3305 MeramecActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$51,277.86$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

47277/47278Total acquisition compensation to 0

$0.00     Program Funds Drawdown $51,277.86
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,804.33

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$41,804.33

$0.00

$0.00

$0.00

$41,804.33

$41,804.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3404 Meramec - F.132

$0.00

$1.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

11/05/2009

$41,804.33

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 3404 Meramec - #F.132

Location Description:

3404 Meramec, St. Louis, MO  63111
Target Area A

This property is completed and up for sale. The property was broken into and damaged. We are waiting on the insurance
company to do repairs. The sales price is $84,900.

Activity Progress Narrative:

LRA Acq of 3404 MeramecActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$41,804.33$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

37435/37435Total acquisition compensation to 0

$0.00     Program Funds Drawdown $41,804.33
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,205.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$5,205.00

$0.00

$0.00

$0.00

$5,205.00

$5,205.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3450 Missouri - F.117

$0.00

$1.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

10/20/2009

$5,205.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 3450 Missouri - purchased at Tax Sale 148 - #F.117

Location Description:

3450 Missouri, St. Louis, MO  63118
Target Area B

This rehab is approximately 80% complete.

Activity Progress Narrative:

LRA Acq of 3450 MissouriActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$5,205.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

3175/3175Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $5,205.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$266,232.16

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$266,232.16

$0.00

$0.00

$6,000.00

$266,232.16

$266,232.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3500 Illinois - F.151

$0.00

$90,692.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$23,297.16

$0.00

N/A

09/03/2013

$0.00

To Date

01/02/2009

Direct Benefit (Households)

$266,232.16

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of property at 3500 Illinois - #F.151

Location Description:

3500 Illinois, St. Louis, MO  63118
Target Area B

We were previously waiting on additional program income from the developer. We finally received a settlement from the
developer for $6,000.

Activity Progress Narrative:

Rehab of 3500 IllinoisActivity Title:

Project Number:

09-NSP-35-02-Rehab-LMMI-SF

Project Title:

CDA Rehab-LMMI-SF

$266,232.16$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $242,935.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/0 3/0# of Households 0 0 66.67

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,205.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$7,205.00

$0.00

$0.00

$0.00

$7,205.00

$7,205.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3501 Nebraska - F.018

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

05/19/2009

$7,205.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 3501 Nebraska - purchased at Tax Sale 144 - #F.018

Location Description:

3501 Nebraska, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3501 NebraskaActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$7,205.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

5205/5205Total acquisition compensation to 0

$0.00     Program Funds Drawdown $7,205.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,116.35

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$16,116.35

$0.00

$0.00

$0.00

$16,116.35

$16,116.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3506 Osage - F.078

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

07/24/2009

$16,116.35

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 3506 Osage - #F.078

Location Description:

3506 Osage, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3506 OsageActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$16,116.35$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

13141/13141Total acquisition compensation to 0

$0.00     Program Funds Drawdown $16,116.35

71

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$319,783.16

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$319,783.16

($20,244.00)

$0.00

$0.00

$319,783.16

$319,783.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3523 California - F.162-R

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$70,873.00

$0.00

N/A

09/03/2013

($20,244.00)

To Date

01/02/2009

Direct Benefit (Households)

$319,783.16

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of property at 3523 California - #F.162-R

Location Description:

3523 California, St. Louis MO  63118
Target Area A

This rehab property is complete but has not sold yet. The sales price is $130,000.

Activity Progress Narrative:

Rehab of 3523 CaliforniaActivity Title:

Project Number:

09-NSP-35-02-Rehab-LMMI-SF

Project Title:

CDA Rehab-LMMI-SF

$319,783.16$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $248,910.16
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,497.18

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$33,497.18

$0.00

$0.00

$0.00

$33,497.18

$33,497.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3525 Illinois - F.073

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

07/21/2009

$33,497.18

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 3525 Illinois - #F.073

Location Description:

3525 Illinois, St. Louis, MO  63118
Target Area B

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3525 IllinoisActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$33,497.18$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

29497/29497Total acquisition compensation to 0

$0.00     Program Funds Drawdown $33,497.18
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,305.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$11,305.00

$0.00

$0.00

$0.00

$11,305.00

$11,305.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3534 McKean - F.012

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

05/19/2009

$11,305.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 3534 McKean - purchased at Tax Sale 144 - #F.012

Location Description:

3534 McKean, St. Louis, MO  63118
Target Area C

The building on this lot has been demolished because it was structurally unsound.

Activity Progress Narrative:

LRA Acq of 3534 McKeanActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$11,305.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

9305/9305Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $11,305.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,605.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$4,605.00

$0.00

$0.00

$0.00

$4,605.00

$4,605.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3537 Missouri - F.007

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

05/19/2009

$4,605.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 3537 Missouri - purchased at Tax Sale 144 - #F.007

Location Description:

3537 Missouri, St. Louis, MO  63118
Target Area B

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3537 MissouriActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$4,605.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

2425/2605Total acquisition compensation to 0

$0.00     Program Funds Drawdown $4,605.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$30.00

$0.00

$0.00

$0.00

$30.00

$30.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3548 Missouri - F.115

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

10/20/2009

$30.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3548 Missouri - purchased at Tax Sale 148 - #F.115

Location Description:

3548 Missouri, St. Louis, MO  63118
Target Area B

As previously reported, this property was not acquired. Property was sold back to original owners. Acquisition was cancelled ad
funds returned.

Activity Progress Narrative:

LRA Acq of 3548 MissouriActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$30.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

6175/6175Total acquisition compensation to 0

$0.00     Program Funds Drawdown $30.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$615,000.00

NSP Only - LH - 25% Set-Aside Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$615,000.00

$0.00

$0.00

$0.00

$615,000.00

$615,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3615-17 Blair - F.155

$154,900.37

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

07/01/2010

Direct Benefit (Households)

$615,000.00

Total Funds Expended

Responsible Organization:

$154,900.37

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

This property was in inventory due to Tax Foreclosure.  No costs were associated with acquisition.  Rehab of property at 3615-
17 Blair - #F.155

Location Description:

3615-17 Blair, St. Louis, MO  63107
Target Area C

This is part of a large multi-family rehab project. These 3 units are 100% complete. We are still waiting on beneficiary
information.

Activity Progress Narrative:

Rehab of 3615-17 BlairActivity Title:

Project Number:

09-NSP-35-02-Rehab-LH-MF

Project Title:

Rehab of Acquired Properties - LH Multi-Family

$615,000.00$154,900.37Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/2# of Housing Units 0

$154,900.37     Program Funds Drawdown $615,000.00

83

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,069.61

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$55,069.61

$0.00

$0.00

$0.00

$55,069.61

$55,069.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3708 Meramec - F.068

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

07/28/2009

$55,069.61

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 3708 Meramec - #F.068
 

Location Description:

3708 Meramec, St. Louis, MO  63116
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3708 MeramecActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$55,069.61$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

51069/51070Total acquisition compensation to 0

$0.00     Program Funds Drawdown $55,069.61
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

Other Funding Sources Amount

Neighborhood Stabilization Program $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,938.56

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$181,938.56

$0.00

$0.00

$0.00

$181,938.56

$181,938.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3734-50 S. Broadway - F.161

$0.00

$79,325.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

05/26/2010

$181,938.56

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 3734-50 S. Broadway - #F.161
The number of housing units which may eventually be rehabbed could change from the original number shown (6).

Location Description:

3734-50 S. Broadway 63118
Target Area B

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3734-50 S. BroadwayActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$181,938.56$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

0/0# of buildings (non-residential) 0

0/6# of Parcels acquired voluntarily 0

0/178275Total acquisition compensation to 0

$0.00     Program Funds Drawdown $181,938.56
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

Other Funding Sources Amount

Neighborhood Stabilization Program $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,305.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$7,305.00

$0.00

$0.00

$0.00

$7,305.00

$7,305.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3828 Iowa - F.015

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

05/19/2009

$7,305.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 3828 Iowa - purchased at Tax Sale 144 - #F.015

Location Description:

3828 Iowa, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3828 IowaActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$7,305.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

5305/5305Total acquisition compensation to 0

$0.00     Program Funds Drawdown $7,305.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,080.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$9,080.00

$0.00

$0.00

$0.00

$9,080.00

$9,080.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3835 Ohio - F.060

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

06/23/2009

$9,080.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 3835 Ohio - purchased at Tax Sale 145 - #F.060

Location Description:

3835 Ohio, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3835 OhioActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$9,080.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

7055/7055Total acquisition compensation to 0

$0.00     Program Funds Drawdown $9,080.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,505.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$4,505.00

$0.00

$0.00

$0.00

$4,505.00

$4,505.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3839 Indiana - F.013

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

05/19/2009

$4,505.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 3839 Indiana - purchased at Tax Sale 144 - #F.013

Location Description:

3839 Indiana, St. Louis, MO  63118
Target Area B

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3839 IndianaActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$4,505.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

2505/2505Total acquisition compensation to 0

$0.00     Program Funds Drawdown $4,505.00

93

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,058.68

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$59,058.68

$0.00

$0.00

$0.00

$59,058.68

$59,058.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3857 Virginia - F.144

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

12/21/2009

$59,058.68

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 3857 Virginia - #F.144

Location Description:

3857 Virginia, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3857 VirginiaActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$59,058.68$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

56058/56059Total acquisition compensation to 0

$0.00     Program Funds Drawdown $59,058.68
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,155.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$14,155.00

$0.00

$0.00

$0.00

$14,155.00

$14,155.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3923 Ohio - F.059

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

06/23/2009

$14,155.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 3923 Ohio - purchased at Tax Sale 145 - #F.059

Location Description:

3923 Ohio, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3923 OhioActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$14,155.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

12155/12155Total acquisition compensation to 0

$0.00     Program Funds Drawdown $14,155.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,736.17

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$43,736.17

$0.00

$0.00

$0.00

$43,736.17

$43,736.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3939 Nebraska - F.089

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

08/31/2009

$43,736.17

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 3939 Nebraska - #F.089

Location Description:

3939 Nebraska, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3939 NebraskaActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$43,736.17$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

39736/39736Total acquisition compensation to 0

$0.00     Program Funds Drawdown $43,736.17
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,609.64

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$25,609.64

$0.00

$0.00

$0.00

$25,609.64

$25,609.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3944 Michigan - F.141

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

12/14/2009

$25,609.64

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 3944 Michigan - #F.141

Location Description:

3944 Michigan, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3944 MichiganActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$25,609.64$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

22609/22610Total acquisition compensation to 0

$0.00     Program Funds Drawdown $25,609.64
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,405.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$8,405.00

$0.00

$0.00

$0.00

$8,405.00

$8,405.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3945 Nebraska - F.061

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

06/23/2009

$8,405.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 3945 Nebraska - purchased at Tax Sale 145 - #F.061

Location Description:

3945 Nebraska, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 3945 NebraskaActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$8,405.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

6405/6405Total acquisition compensation to 0

$0.00     Program Funds Drawdown $8,405.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,054.17

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$16,054.17

$0.00

$0.00

$0.00

$16,054.17

$16,054.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4000 Greer - F.137

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

11/16/2009

$16,054.17

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 4000 Greer - #F.137

Location Description:

4000 Greer, St. Louis, MO  63107
Target Area B

This property will need gap. Greater Ville must finis Ashland and Euclid first.

Activity Progress Narrative:

LRA Acq of 4000 GreerActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$16,054.17$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

12916/12917Total acquisition compensation to 0

$0.00     Program Funds Drawdown $16,054.17
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,992.14

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$4,992.14

$0.00

$0.00

$0.00

$4,992.14

$4,992.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4100 Minnesota - F.002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

09/04/2009

$4,992.14

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4100 Minnesota.

Location Description:

4100 Minnesota, St. Louis, MO 63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 4100 MinnesotaActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$4,992.14$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of Parcels acquired by admin 0

0/1# of Parcels acquired voluntarily 0

0/34442Total acquisition compensation to 0

$0.00     Program Funds Drawdown $4,992.14
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,467.26

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$16,467.26

$0.00

$0.00

$0.00

$16,467.26

$16,467.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4123 Minnesota - F.082

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$2,100.60

$0.00

N/A

09/03/2013

$0.00

To Date

09/14/2009

$16,467.26

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of abandoned or foreclosed property at 4123 Minnesota - #F.082

Location Description:

4123 Minnesota, St. Louis, MO  63118
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 4123 MinnesotaActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$16,467.26$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

12217/12217Total acquisition compensation to 0

$0.00     Program Funds Drawdown $14,366.66
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,555.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$13,555.00

$0.00

$0.00

$0.00

$13,555.00

$13,555.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4218 S. 37th - F.066

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

06/23/2009

$13,555.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 4218 S. 37th - purchased at Tax Sale 145 - #F.066

Location Description:

4218 S. 37th, St. Louis, MO  63116
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 4218 S. 37thActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$13,555.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

11555/11555Total acquisition compensation to 0

$0.00     Program Funds Drawdown $13,555.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,729.65

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$59,729.65

$0.00

$0.00

$0.00

$59,729.65

$59,729.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4318 Virginia - F.143

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$3,800.00

$0.00

N/A

09/03/2013

$0.00

To Date

11/30/2009

$59,729.65

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of abandoned or foreclosed property at 4318 Virginia - #F.143

Location Description:

4318 Virginia, St. Louis, MO  63111
Target Area A

Construction began in late December. This rehab is approximately 10% complete.

Activity Progress Narrative:

LRA Acq of 4318 VirginiaActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$59,729.65$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

55529/55530Total acquisition compensation to 0

$0.00     Program Funds Drawdown $55,929.65
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,615.39

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$18,615.39

$0.00

$0.00

$0.00

$18,615.39

$18,615.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4325 Ashland - F.159

$0.00

$1.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

05/01/2010

$18,615.39

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandonded or foreclosed property at 4325 Ashland - #F.159

Location Description:

4325 Ashland, St Louis, MO  63115
Target Area B

Rehab is complete and property is for sale for $69,000.

Activity Progress Narrative:

LRA Acq of 4325 AshlandActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$18,615.39$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of Parcels acquired voluntarily 0

0/14365Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $18,615.39
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,088.56

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$13,088.56

$0.00

$0.00

$0.00

$13,088.56

$13,088.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4420 Sexauer - F.134

$0.00

$1.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

10/29/2009

$13,088.56

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 4420 Sexauer - #F.134
This property is also being reported in the Project Rehab Section.  In order to avoid double counting of performance measures
and benefit information, those numbers will be reported under the rehab activity category.

Location Description:

4420 Sexauer, St. Louis, MO  63115
Target Area A

Anticipated completion date is the end of May.

Activity Progress Narrative:

LRA Acq of 4420 SexauerActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$13,088.56$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

10088/10089Total acquisition compensation to 0

$0.00     Program Funds Drawdown $13,088.56
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,627.16

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$179,627.16

$0.00

$0.00

$0.00

$179,627.16

$172,157.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4420 Sexauer - F.134-R

$55,402.16

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$28,715.00

$0.00

N/A

09/03/2013

$0.00

To Date

01/02/2009

Direct Benefit (Households)

$172,157.16

Total Funds Expended

Responsible Organization:

$119,203.16

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of 4420 Sexauer - F.134-R

Location Description:

4420 Sexauer, St. Louis MO  63115
Target Area A

The anticipated completion date is the end of May, 2013.

Activity Progress Narrative:

Rehab of 4420 SexauerActivity Title:

Project Number:

09-NSP-35-02-Rehab-LMMI-SF

Project Title:

CDA Rehab-LMMI-SF

$172,157.16$119,203.16Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

$55,402.16     Program Funds Drawdown $143,442.16
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,886.68

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$4,886.68

$0.00

$0.00

$0.00

$4,886.68

$4,886.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4423 Red Bud - F.003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

05/20/2010

$4,886.68

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4423 Red Bud

Location Description:

4423 Red Bud, St. Louis, MO 63115
Target Area B

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 4423 Red BudActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$4,886.68$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of Parcels acquired by admin 0

0/1# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $4,886.68
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/0# of Multifamily Units 0

0/2# of Singlefamily Units 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,654.95

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$46,654.95

$0.00

$0.00

$0.00

$46,654.95

$46,654.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4434 Virginia - F.100

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

09/23/2009

$46,654.95

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 4434 Virginia - #F.100

Location Description:

4434 Virginia, St. Louis, MO  63111
Target Area A

Development plans are in review.

Activity Progress Narrative:

LRA Acq of 4434 VirginiaActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$46,654.95$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

42654/42655Total acquisition compensation to 0

$0.00     Program Funds Drawdown $46,654.95
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,009.16

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$55,009.16

$0.00

$0.00

$0.00

$55,009.16

$55,009.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4436 Alaska - F.069

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

07/28/2009

$55,009.16

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 4436 Alaska - #F.069
 

Location Description:

4436 Alaska, St. Louis, MO  63111
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 4436 AlaskaActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$55,009.16$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

51009/51009Total acquisition compensation to 0

$0.00     Program Funds Drawdown $55,009.16
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

Other Funding Sources Amount

Neighborhood Stabilization Program $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,670.41

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$24,670.41

$0.00

$0.00

$0.00

$24,670.41

$24,670.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4535 Adelaide - F.146

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

01/21/2010

$24,670.41

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 4535 Adelaide - #F.146

Location Description:

4535 Adelaide, St. Louis, MO  63115
Target Area B

Another developer has been selected (Hard Hats). Rehab has not started yet.

Activity Progress Narrative:

LRA Acq of 4535 AdelaideActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$24,670.41$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

21670/21670Total acquisition compensation to 0

$0.00     Program Funds Drawdown $24,670.41
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,550.84

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$33,550.84

$0.00

$0.00

$0.00

$33,550.84

$33,550.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4537 Michigan - F.140

$0.00

$1.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$3,500.00

$0.00

N/A

09/03/2013

$0.00

To Date

11/06/2009

$33,550.84

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of abandoned or foreclosed property at 4537 Michigan - #F.140

Location Description:

4537 Michigan, St. Louis, MO  63111
Target Area B

This property is still for sale. The price has been reduced to $60,000.

Activity Progress Narrative:

LRA Acquisition of 4537 MichiganActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$33,550.84$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

29050/29051Total acquisition compensation to 0

$0.00     Program Funds Drawdown $30,050.84
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

130

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,346.11

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$38,346.11

$0.00

$0.00

$0.00

$38,346.11

$38,346.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4624 Virginia - F.001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

06/01/2009

$38,346.11

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquired foreclosed or abandoned property at 4624 Virginia - #F.001

Location Description:

4624 Virginia, St. Louis, MO  63111
Target Area A

Construction is underway. This rehab is approximately 5% complete.

Activity Progress Narrative:

LRA Acq of 4624 VirginiaActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$38,346.11$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

34346/34346Total acquisition compensation to 0

$0.00     Program Funds Drawdown $38,346.11

131

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

Other Funding Sources Amount

Neighborhood Stabilization Program $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,469.01

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$34,469.01

$0.00

$0.00

$0.00

$34,469.01

$34,469.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4634-36 Virginia - F.028

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

07/02/2009

$34,469.01

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 4634-36 Virginia - #F.028

Location Description:

4634-36 Virginia, St. Louis, MO  63111
Target Area A

Development plans are being reviewed.

Activity Progress Narrative:

LRA Acq of 4634-36 VirginiaActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$34,469.01$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

30219/30469Total acquisition compensation to 0

$0.00     Program Funds Drawdown $34,469.01
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

Other Funding Sources Amount

Neighborhood Stabilization Program $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,580.27

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$24,580.27

$0.00

$0.00

$0.00

$24,580.27

$24,580.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4638 Lewis Place - F.071

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

09/23/2009

$24,580.27

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of property at 4638 Lewis Place - #F.071

Location Description:

4638 Lewis Place, St. Louis MO  63113
Target Area B

Architectural drawings are being revised.

Activity Progress Narrative:

LRA Acquisition of 4638 Lewis PlaceActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$24,580.27$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of buildings (non-residential) 0

0/20580Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $24,580.27
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,999.54

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$17,999.54

$0.00

$0.00

$0.00

$17,999.54

$17,999.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4901 Penrose - F.070

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

07/31/2009

$17,999.54

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 4901 Penrose - #F.070

Location Description:

4901 Penrose, St. Louis, MO  63115
Target Area A

Rehab is complete. Sales price is $72,000.

Activity Progress Narrative:

LRA Acq of 4901 PenroseActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$17,999.54$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

13999/14000Total acquisition compensation to 0

$0.00     Program Funds Drawdown $17,999.54
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

Other Funding Sources Amount

Neighborhood Stabilization Program $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,837.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$24,837.00

$0.00

$0.00

$0.00

$24,837.00

$24,837.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4917 Penrose - F.079

$0.00

$2.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

07/17/2009

$24,837.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 4917 Penrose - #F.079

Location Description:

4917 Penrose, St. Louis, MO  63115
Target Area A

This rehab is 75% complete. The sales price will be $85,000.

Activity Progress Narrative:

LRA Acq of 4917 PenroseActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$24,837.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

20837/20837Total acquisition compensation to 0

$0.00     Program Funds Drawdown $24,837.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

140

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,067.99

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$50,067.99

$0.00

$0.00

$0.00

$50,067.99

$50,067.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5010 Grace - F.147

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$4,000.00

$0.00

N/A

09/03/2013

$0.00

To Date

01/21/2010

$50,067.99

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of abandoned or foreclosed property at 5010 Grace - #F.147

Location Description:

5010 Grace, St. Louis, MO  63116
Target Area A

Reissued RFP.

Activity Progress Narrative:

LRA Acq of 5010 GraceActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$50,067.99$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

46069/46069Total acquisition compensation to 0

$0.00     Program Funds Drawdown $46,067.99
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,705.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$6,705.00

$0.00

$0.00

$0.00

$6,705.00

$6,705.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5079 Cates - F.122

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

10/20/2009

$6,705.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 5079 Cates - purchased at Tax Sale 148 - #F.122

Location Description:

5079 Cates, St. Louis, MO  63113
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 5079 CatesActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$6,705.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

4675/4675Total acquisition compensation to 0

$0.00     Program Funds Drawdown $6,705.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,921.31

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$15,921.31

$0.00

$0.00

$0.00

$15,921.31

$15,921.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5201 Ashland - F.096

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

09/03/2009

$15,921.31

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 5201 Ashland - #F.096

Location Description:

5201 Ashland, St. Louis, MO  63115
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 5201 AshlandActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$15,921.31$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

12921/12921Total acquisition compensation to 0

$0.00     Program Funds Drawdown $15,921.31
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,393.24

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$5,393.24

$0.00

$0.00

$0.00

$5,393.24

$5,393.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5235 Northland - F.129

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

10/27/2009

$5,393.24

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 5235 Northland - #F.129

Location Description:

5235 Northland, St. Louis, MO  63113
Target Area A

Reissued RFP.

Activity Progress Narrative:

LRA Acq of 5235 NorthlandActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$5,393.24$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

2393/2393Total acquisition compensation to 0

$0.00     Program Funds Drawdown $5,393.24
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,903.70

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$26,903.70

$0.00

$0.00

$0.00

$26,903.70

$26,903.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5532 Gilmore - F.080

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

07/31/2009

$26,903.70

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 5532 Gilmore - #F.080

Location Description:

5532 Gilmore, St. Louis, MO  63120
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 5532 GilmoreActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$26,903.70$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

22903/22904Total acquisition compensation to 0

$0.00     Program Funds Drawdown $26,903.70
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,839.71

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$78,839.71

$0.00

$0.00

$0.00

$78,839.71

$78,839.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5562 Palm - F.149

$0.00

$1.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

01/05/2010

$78,839.71

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 5562 Palm - #F.149

Location Description:

5562 Palm, St. Louis, MO  63120
Target Area B

Unable to sell property. Currently renting for $715 per month.

Activity Progress Narrative:

LRA Acq of 5562 PalmActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$78,839.71$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

74250/74250Total acquisition compensation to 0

$0.00     Program Funds Drawdown $78,839.71

151

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$83,803.23

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$83,803.23

$0.00

$0.00

$0.00

$83,803.23

$83,803.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5566 Palm - F.150

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

01/05/2010

$83,803.23

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 5566 Palm - #F.150

Location Description:

5566 Palm, St. Louis, MO  63120
Target Area B

Unable to sell property. Currently renting for $715 per month.

Activity Progress Narrative:

LRA Acq of 5566 PalmActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$83,803.23$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

79200/79200Total acquisition compensation to 0

$0.00     Program Funds Drawdown $83,803.23
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,460.91

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$19,460.91

$0.00

$0.00

$0.00

$19,460.91

$19,460.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5601 Goodfellow - F.025

$0.00

$1.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

07/15/2009

$19,460.91

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 5601 Goodfellow - F.025

Location Description:

5601 Goodfellow, St. Louis, MO  63136
Target Area B

Rehab is 65% complete.

Activity Progress Narrative:

LRA Acq of 5601 GoodfellowActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$19,460.91$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

15460/15461Total acquisition compensation to 0

$0.00     Program Funds Drawdown $19,460.91
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

Other Funding Sources Amount

Neighborhood Stabilization Program $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

80/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,182.02

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$18,182.02

$0.00

$0.00

$0.00

$18,182.02

$18,182.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5609 Goodfellow - F.095

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

09/10/2009

$18,182.02

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 5609 Goodfellow - #F.095

Location Description:

5609 Goodfellow, St. Louis, MO  63136
Target Area B

Rehab is complete. Sales price is $55,000.

Activity Progress Narrative:

LRA Acq of 5609 GoodfellowActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$18,182.02$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

14182/14182Total acquisition compensation to 0

$0.00     Program Funds Drawdown $18,182.02
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,034.61

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$11,034.61

$0.00

$0.00

$0.00

$11,034.61

$11,034.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5722 Goodfellow - F.128

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

10/16/2009

$11,034.61

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 5722 Goodfellow - #F.128

Location Description:

5722 Goodfellow, St. Louis, MO  63136
Target Area B

Requesting that this building be demolished due to structural issues.

Activity Progress Narrative:

LRA Acq of 5722 GoodfellowActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$11,034.61$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

8034/8035Total acquisition compensation to 0

$0.00     Program Funds Drawdown $11,034.61
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

Other Funding Sources Amount

Neighborhood Stabilization Program $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,216.01

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$12,216.01

$0.00

$0.00

$0.00

$12,216.01

$12,216.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5727 Era - F.077

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

07/22/2009

$12,216.01

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 5727 Era - #F.077

Location Description:

5727 Era, St. Louis, MO  63136
Target Area B

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 5727 EraActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$12,216.01$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

8216/8216Total acquisition compensation to 0

$0.00     Program Funds Drawdown $12,216.01
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,779.35

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$21,779.35

$0.00

$0.00

$0.00

$21,779.35

$21,779.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5727 Pamplin - F.027

$0.00

$1.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

07/01/2009

$21,779.35

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 5727 Pamplin - F.027

Location Description:

5727 Pamplin, St. Louis, MO  63136
Target Area B

Construction is complete. Sales price is $87,750.

Activity Progress Narrative:

LRA Acq of 5727 PamplinActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$21,779.35$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

17779/17779Total acquisition compensation to 0

$0.00     Program Funds Drawdown $21,779.35
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

Other Funding Sources Amount

Neighborhood Stabilization Program $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

164

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$152,279.16

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$152,279.16

$152,279.16

$0.00

$0.00

$152,279.16

$115,011.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5727 Pamplin- F.082-R

$115,011.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$152,279.16

To Date

01/02/2009

Direct Benefit (Households)

$115,011.00

Total Funds Expended

Responsible Organization:

$115,011.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of foreclosed or abandoned property

Location Description:

5727 Pamplin

Construction is complete. The sales price is $87,750.

Activity Progress Narrative:

5727 PamplinActivity Title:

Project Number:

09-NSP-35-02-Rehab-LMMI-SF

Project Title:

CDA Rehab-LMMI-SF

$115,011.00$115,011.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/0# of Multifamily Units 0

0/1# of Singlefamily Units 0

$115,011.00     Program Funds Drawdown $115,011.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,805.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$5,805.00

$0.00

$0.00

$0.00

$5,805.00

$5,805.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5741 Wells - F.126

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

10/20/2009

$5,805.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 5741 Wells - purchased at Tax Sale 148 - #F.126

Location Description:

5741 Wells, St. Louis, MO  63112
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 5741 WellsActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$5,805.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

3775/3775Total acquisition compensation to 0

$0.00     Program Funds Drawdown $5,805.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,494.08

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$13,494.08

$0.00

$0.00

$0.00

$13,494.08

$13,494.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5923 Emma - F.072

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

06/30/2009

$13,494.08

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 5923 Emma - #F.072

Location Description:

5923 Emma, St. Louis, MO  63136
Target Area B

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 5923 EmmaActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$13,494.08$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

9494/9494Total acquisition compensation to 0

$0.00     Program Funds Drawdown $13,494.08
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,538.77

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$16,538.77

$0.00

$0.00

$0.00

$16,538.77

$16,538.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6020 Garesche - F.098

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

09/30/2009

$16,538.77

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 6020 Garesche - #F.098

Location Description:

6020 Garesche, St. Louis, MO  63136
Target Area B

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 6020 GarescheActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$16,538.77$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

12538/12539Total acquisition compensation to 0

$0.00     Program Funds Drawdown $16,538.77
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,009.59

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$6,009.59

$0.00

$0.00

$0.00

$6,009.59

$6,009.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

7961 Frederick - F.136

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

11/24/2009

$6,009.59

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 7961 Frederick - #F.136

Location Description:

7961 Frederick, St. Louis, MO  63147
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 7961 FrederickActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$6,009.59$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

2/1# of Parcels acquired by admin 0

2/1# of Parcels acquired voluntarily 0

6018/3010Total acquisition compensation to 0

$0.00     Program Funds Drawdown $6,009.59
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,205.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$9,205.00

$0.00

$0.00

$0.00

$9,205.00

$9,205.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

8107 N. Broadway - F.101

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

10/20/2009

$9,205.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 8107 N. Broadway - purchased at Tax Sale 148 - #F.101

Location Description:

8107 N. Broadway, St. Louis, MO  63147
Target Area A

There has been no activity this quarter.

Activity Progress Narrative:

LRA Acq of 8107 N. BroadwayActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$9,205.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of buildings (non-residential) 0

1/1# of Parcels acquired voluntarily 0

7175/7175Total acquisition compensation to 0

$0.00     Program Funds Drawdown $9,205.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,169.28

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$18,169.28

$0.00

$0.00

$0.00

$18,169.28

$18,169.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

8304 Peggy - F.081

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

07/27/2009

$18,169.28

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 8304 Peggy - #F.081
This property is also being reported under Rehab Projects.  In order to avoid double counting of benefit data, the performance
numbers related to this address will be reported under the Rehab category.

Location Description:

8304 Peggy, St. Louis, MO  63147
Target Area A

Rehab complete. Sales price is $65,000.

Activity Progress Narrative:

LRA Acq of 8304 PeggyActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$18,169.28$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

14169/14169Total acquisition compensation to 0

$0.00     Program Funds Drawdown $18,169.28
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$96,233.49

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$96,233.49

$0.00

$0.00

$0.00

$96,233.49

$84,250.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

8304 Peggy Court - F.081-R

$23,297.16

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$49,395.00

$0.00

N/A

09/03/2013

$0.00

To Date

01/02/2009

Direct Benefit (Households)

$84,250.16

Total Funds Expended

Responsible Organization:

$84,250.16

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of property at 8304 Peggy Court - #F.081-R

Location Description:

8304 Peggy Court, St. Louis MO  63147
Target Area A

This rehab is complete, and is on the market for $65,000.

Activity Progress Narrative:

Rehab of 8304 Peggy CourtActivity Title:

Project Number:

09-NSP-35-02-Rehab-LMMI-SF

Project Title:

CDA Rehab-LMMI-SF

$84,250.16$84,250.16Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

$23,297.16     Program Funds Drawdown $34,855.16
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,145.32

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$3,145.32

$0.00

$0.00

$0.00

$3,145.32

$3,095.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

835 Harlan - F.001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

11/10/2009

Direct Benefit (Persons)

$3,145.32

Total Funds Expended

Responsible Organization:

$3,095.32

Acquisition - general Under Way

Activity Description:

Acquisition of abandoned or foreclosed property at 835 Harlan - #F.001
The rehab of this property will be using State NSP Funds, therefore in order to avoid double counting, all benefit information will
be reported under State 1 NSP.
 

Location Description:

835 Harlan, St. Louis, MO  63147
Target Area A

Activity Progress Narrative:

LRA Acq of 835 HarlanActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$3,095.32$3,095.32Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of Parcels acquired by admin 0

0/1# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $3,145.32
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,449.55

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$6,449.55

$0.00

$0.00

$0.00

$6,449.55

$6,449.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

8532 Church Rd. - F.135

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$1,649.89

$0.00

N/A

09/03/2013

$0.00

To Date

10/20/2009

$6,449.55

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 8532 Church Rd. - #F.109

Location Description:

8532 Church Rd., St. Louis, MO  63147
Target Area A

Still waiting on budget revisions from developer.

Activity Progress Narrative:

LRA Acq of 8532 Church Rd.Activity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$6,449.55$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

5175/3390Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $4,799.66
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,795.36

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$47,795.36

$0.00

$0.00

$0.00

$47,795.36

$47,795.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

8706 Annetta - F.139

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

11/10/2009

$47,795.36

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of abandoned or foreclosed property at 8706 Annetta - #F.139

Location Description:

8706 Annetta, St. Louis, MO  63147
Target Area A

Drawings completed. Construction hasn't started yet.

Activity Progress Narrative:

LRA Acq of 8706 AnnettaActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$47,795.36$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

43350/43350Total acquisition compensation to 0

$0.00     Program Funds Drawdown $47,795.36
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,205.00

NSP Only - LMMI Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$13,205.00

$0.00

$0.00

$0.00

$13,205.00

$13,205.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

8997 Newby - F.104

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

10/20/2009

$13,205.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 8997 Newby - purchased at Tax Sale 148 - #F.104

Location Description:

8997 Newby, St. Louis, MO  63147
Target Area A

Possible demolition. No activity at this time.

Activity Progress Narrative:

LRA Acq of 8997 NewbyActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$13,205.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

11175/11175Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $13,205.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,737.00

N/A Land Reutilization Authority

Total Projected Budget from All Sources

Match Contributed

$35,737.00

$0.00

$0.00

$0.00

$35,737.00

$35,737.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CPDC/DRG - F.C02

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

08/14/2009

Area Benefit (Census)

$35,737.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

CPDC/DRG is providing consulting and negotiating services to CDA/LRA for acquisitions of foreclosed properties.

Location Description:

N/A

Activity Progress Narrative:

Real Estate Consulting ServicesActivity Title:

Project Number:

09-NSP-Admin

Project Title:

Administration

$35,737.00$0.00Land Reutilization Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $35,737.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,065.00

NSP Only - LMMI Land Reutilization Authority

Total Projected Budget from All Sources

Match Contributed

$17,065.00

$0.00

$0.00

$0.00

$17,065.00

$17,065.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Multiple Appraisals

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

06/02/2009

N/A

$17,065.00

Total Funds Expended

Responsible Organization:

$100.00

Acquisition - general Under Way

Activity Description:

Appraisal services for 96 appraisals of properties that were not acquired.

Location Description:

Multiple addresses in Target Areas A, B, C and D

Activity Progress Narrative:

Appraisal Services by Eagle RealtyActivity Title:

Project Number:

09-NSP-33-55-LMMI-SF-Acquisition

Project Title:

LRA/NSP Acquisition Program LMMI-SF

$17,065.00$100.00Land Reutilization Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/96# of Properties 0

$0.00     Program Funds Drawdown $17,065.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,000.00

NSP Only - LH - 25% Set-Aside Community Development Administration

Total Projected Budget from All Sources

Match Contributed

$45,000.00

$0.00

$0.00

$0.00

$45,000.00

$45,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Rehab Admin - State NSP LH-Multi-Family

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/03/2013

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$45,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This will cover costs associated with admin rehab for the three multi-family properties to be rehabbed with NSP State funds.

Location Description:

The addresses of the State funded rehab projects are 1927-31 Destrehan, 2018-20 Mallincrodt, and 2014 Mallinckrodt.

This is part of the large multi-family Hyde Park rehab project. These funds were used as rehab admin for a total of 15 units of
which 7 were rehabbed with Federal 1 NSP funds and 8 units were rehabbed with State NSP funds. These units are 100%
complete. We are still waiting on beneficiary information.

Activity Progress Narrative:

Rehab Admin - 3 State LH-MFActivity Title:

Project Number:

09-NSP-35-02-Rehab-LH-MF

Project Title:

Rehab of Acquired Properties - LH Multi-Family

$45,000.00$0.00Community Development Administration

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $45,000.00

193

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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